SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:30 AM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. 04-0120F4
D #: Const Calendar Day: Date: - -

iary 899 onst Calendar Day 435 .ae 13-Aug 201:% Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70

Precipitation 0.00" Condition Partly cloudy

Working Day [ ] If no, explain:

Di ary: Dispute
Work description. =
- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco personnel, Harris Salinas was not onsite today. Brian
Wolcott is responsible for ABFJV personnel at Pier 7 and on the water.

- Assisted the stationary scanning crews consisting of Robert Dolan, Paul Rogers, Eric Vance and Randy
Wigton on the existing SFOBB and Skyway piers for the SFOBB LIDAR Scan (Erskine Project). | was
there for the first few scans in the morning and then left once the crews were familiarized with the site. It
should be noted that the Caltrans maintenance boat out of the Regatta office is being used for this work.
Also placed all 10 mobile scan targets (spaced 150m diagonally apart) on the SAS with the assistance of
Andrew Robertson in preparation for the upcoming mobile scan.

- Attended a CCO meeting for the work going on at the E2 Cap Beam for the Shear Key Retrofit with ABF
at 10:30am. Attendees included Paul Jefferson, Pamela Gagnier, Brian Wolcott, Katherine Quillin, and
Mark MacDonald.

CCO-327 Bid Item: 001 0-FIS-ELS.327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP CLINTON MONTGOMERY 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker JNM ZACURY SLIGER 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Operator JNM RICHARD TAYLOR 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Diary: Dispute
Work description. 001 O-FIS-ELS.327
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 899  Date: 13-Aug-2013 Tuesday

cut the rebar at the curved section to allow for permanent saddle placement. See Pamela's diary for more
details of this operation as she observed the rebar cutting. Obra Paulk's crew continued to work on the E2
elevator.

Attachment

Cone with warning message placed over the reflective tape target on Mobile scan reflective tape target placed on the SAS AC epoxy overlay.
the SAS.

Concrete surface of the S1 Shear Key roughened up prior to the next Removed formwork for the S1 Shear Key Retrofit soffit beam in the
and final lift. NW corner looking east at the Bottom Transverse tendons.
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ABF ironworkers continuing to erect the E2 elevator tracks. District 4 surveyors commencing scans on the Skyway piers for the
SFOBB LIDAR Scan (Erskine Project).
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 899  Date: 13-Aug-2013 Tuesday

Removed formwork for the S1 Shear Key Retrofit soffit beam looking
southeast at the west side.

Through cap tendon blockout pipe/plate placed normal to the cored
hole by Conco carpenters.
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